

# CT-SEDS 2022

## Timeline of Events

CT-SEDS Pilot development complete including the Referral and Evaluation, eligibility & IEP modules

CT-SEDS Pilot officially begins for district participants. Support and monitoring & User Training registration begins


CSDE Data Migration and integration efforts (PSIS) begin

Finalize Training and logistics planning.

Submit staff roster with roles.

### CT-SEDS goes LIVE!

School year 2022-23 begins, CT-SEDS is Special Education data system of record. Ongoing User Training and Support period begins



CT-SEDS **Pilot Training** begins for district participants

CT-SEDS Pilot concludes. Feedback provided, debrief conducted. Information compiled; Pilot remediation period begins.

Begin process of matching staff to user roles

Production Training & Rollout Logistics preparation begins

Finalize plan for district document migration

Begin district document migration to CT-SEDS

